
State of California Department of Transportation Page 1
07/20/07 Statement of Ongoing Contracts as of 07/30/07

08District

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-.5/7.5

08-RIV-60-28.8/29.8

08-RIV-62-6.7/9.2

Fed Aid

HB1

HA22

HA22

HB5

HB1

HM1

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
INDIO FROM 0.2 MILE WEST OF
WASHINGTON STREET OVERCROSSING TO 0.2
MILE WEST OF JEFFERSON STREET O

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM
1.6 KM WEST OF WILEY WELL ROAD TO 8.1
KM WEST OF ROUTE 78

IN RIVERSIDE COUNTY NEAR TEMECULA
FROM THE SOUTH JUNCTION OF ROUTE 79
TO JUNCTION ROUTE 215

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY IN BEAUMONT  FROM
2.5 KM TO 0.9 KM WEST OF ROUTE 10 AND
60 SEPARATION

IN RIVERSIDE COUNTY NEAR DESERT HOT
SPRINGS FROM 0.5 KM EAST OF INDIAN
AVENUE TO COUNTY LINE

Description 

CONSTRUCT CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

OVERLAY ASPHALT CONCRETE

WIDEN HIGHWAY

INSTALL CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

Type Of Work
RSB GROUP INC.

GRANITE CONSTRUCTION CO.

R. J. NOBLE COMPANY  TONY
GATOFF, PROJECT MANAGER

YEAGER SKANSKA INC.  MR. JON
P. HADLEY

MODERN ALLOYS INC

MATICH CORPORATION

Contractor

IRVINE, CA 92618

INDIO, CA 92203

RIVERSIDE, CA 92509

SANTON CA 90680

SAN BERNARDINO CA 92413

 

 

 

 

(714)893-0551

(909)382-7100

MOHAMMADI, ESSI

OOI, KEE

YANG, CHAD

KAWWA, JABRA

FATHI, ALI

GONZALEZ, ALFONSO

Resident
Engineer

(951)453-8943

(951)840-8323

(951)232-7638

(951)276-1938

(951)232-7259

(951)538-5218

 $732,260

 $1,815,640

 $1,877,610

 $54,351,276

 $1,730,870

 $931,609

Bid + CCOs

 $740,239

 $246,160

 $1,368,966

 $43,877,474

 $290,831

 $818,083

Comp To  date

 $0

 $243,160

 $1,018,003

 $2,732,758

 $290,831

 $0

This Month
03/23/07

03/29/07

01/12/07

03/08/06

05/15/07

05/11/07

Awarded

04/10/07

04/19/07

02/05/07

03/17/06

06/04/07

05/24/07

Approved

06/22/07

08/28/07

08/27/07

11/26/07

10/11/07

07/20/07

Est Comp

 100%

 40%

 53%

 77%

 15%

 97%

%Time

 100%

 14%

 86%

 80%

 17%

 92%

% Work 

COMPLETED

 

SUSPENDED

 

 

COMPLETED

Message

08-0H4804

08-0G7204

08-0G6504

08-354804

08-0G4604

08-0H6104

Contract 

  

  

  

ACNH-P060-(123)E

ACST-P060-(133)E

  

  

  

  

LN62-08 0-(8)

G P0-60 1-(3E)

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

8 MCLAREN STE Q

3800 MONROE STREET

1995 AGUA MANSA ROAD

11172 WESTERN AVENUE

P O BOX 50000

2781 W. RAMSEY
STREET, SUITE 7

790 S VIA LATA, SUITE
100

9225 STELLAR COURT
STE B

2023 CHICAGO AVENUE,
SUITE B6

2023 CHICAGO AVE. STE
B-6

6690 LA CONTENTA RD.

BANNING, CA 92220

COLTON, CA 92324

CORONA, CA 92883

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

YUCCA VALLEY, CA 92284

Accepted

06/22/07

07/20/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/07 Statement of Ongoing Contracts as of 07/30/07

08District

08-RIV-71-/2.7

08-RIV-74-40.6/42.6

08-RIV-74-87.6/87.7

08-RIV-79-7.0/7.1

08-RIV-86-15.5/23.2

08-RIV-91-.6/1.2

Fed Aid

HE13

HM1

HB71

HA21

HB1

HE11

Pgm Code
IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY IN HEMET FROM
STATE STREET TO DARTMOUTH AVENUE

IN RIVERSIDE COUNTY NEAR PALM DESERT
AT 3.9 KM SOUTH OF BIG HORN DRIVE AT
COACHELLA VALLEY VISTA POINT

IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY IN COACHELLA FROM
58TH AVENUE TO ROUTE 10

IN RIVERSIDE COUNTY NEAR CORONA  FROM
1.0 KM EAST OF ORANGE AND RIVERSIDE
COUNTY LINE TO 1.4 KM  WEST OF ROUTE
91 AND 71 SEPARATIO

Description 

WIDEN DIVIDED HIGHWAY

RESURFACE ASPHALT CONCRETE

UPGRADE VISTA POINT

ROCK SLOPE PROTECTION

GRIND IN RUMBLE STRIPS

REPLACE EXISTING BRIDGE

Type Of Work
SEMA CONSTRUCTION

ALL AMERICAN ASPHALT

RSB GROUP INC. ATTN: SIMON
SEPEHRI

BERT W SALIS INC.

PAVEMENT RECYCLING SYSTEMS INC

SEMA CONSTRUCTION, INC.

Contractor

LAKE FOREST, CA  92630

CORONA CA 928782229

IRVINE, CA  92618

SANTEE, CA 92071

RIVERSIDE, CA  92502

LAKE FOREST, CA  92630

 

(951)736-7600

 

 

 

 

YOGARAJAH, MANNY M.

VERLENGIA, ROMANO

MANASRAH, FATHI

MOHAMMADI, ESSI

MANASRAH, FATHI

Resident
Engineer

(951)830-6864

 

(951)538-9810

(951)277-8582

(951)453-8943

(951)277-8582

 $9,500,960

 $904,371

 $692,870

 $643,545

 $73,623

 $13,481,677

Bid + CCOs

 $9,953,528

 $0

 $0

 $603,767

 $29,220

 $3,211,208

Comp To  date

 $2,265

 $0

 $0

 $1,836

 $29,220

 $1,071,028

This Month
12/29/03

05/30/07

05/22/07

10/03/06

06/04/07

02/08/07

Awarded

01/14/04

07/03/07

06/11/07

10/13/06

07/03/07

02/27/07

Approved

04/29/08

11/07/07

12/23/08

08/07/07

03/20/09

Est Comp

 0%

 0%

 0%

 0%

 20%

 17%

%Time

 0%

 0%

 0%

 0%

 40%

 24%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

08-446514

08-0H6704

08-0C4104

08-450204

08-1A5404

08-456614

Contract 

HP21-6208-(007)L

  

  

  

  

HP21-6054-(049)L

 620-8 00-()

  

  

  

  

 605-4 04-()

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

2 SOUTH POINTE DR. STE 295

P O BOX 2229

8 MCLAREN STE #8

10769 WOODSIDE AVENUE, #205

P.O. BOX 1266

6 ORCHARD SUITE 150

790 S. VIA LATA STE
100

2781 W. RAMSEY ST.
STE #7

9225 STELLAR COURT,
SUITE B

2781 W. RAMSEY ST.

9225 STELLAR COURT #5

COLTON, CA 92334

BANNING, CA 92220

CORONA, CA 92883

BANNING, CA 92220

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/07 Statement of Ongoing Contracts as of 07/30/07

08District

08-RIV-91-5.3/6.6

08-RIV-215-8.4/23

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-RIV-371-56.4/77.1

08-SBD-10-37.2/38.9

Fed Aid

HA25

HA22

HB5
HB4C
HE11

HB71

HM1

HA22

Pgm Code
IN RIVERSIDE COUNTY IN CORONA FROM
0.2 KM WEST OF LINCOLN AVENUE
OVERCROSSING TO EAST GRAND BOULEVARD
UNDERCROSSING

IN RIVERSIDE COUNTY FROM ROUTE 15 AND
215 SEPARATION TO 0.4 KM  NORTH OF
ETHANC ROAD OVERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM
SOUTH OF BANNING AT INDIAN VISTA
POINT

IN RIVERSIDE COUNTY NEAR CITY OF
AGUANGA FROM 0.2 KM EAST OF 79 AND
371 JUNCTION TO 1.2 KM EAST OF WILSON
VALLEY ROAD

IN SAN BERNARDINO AND RIVERSIDE
COUNTIES AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

UPGRADE INDIAN VISTA POINT

RESURFACE ASPHALT CONCRETE

RECONSTRUCT FENCING

Type Of Work
P AND D LANDSCAPE MANAGEMENT
SERVICES

ALL AMERICAN ASPHALT

WASHINGTON/OBAYASHI

RSB GROUP INC. ATTN: SIMON
SEPEHRI

R J NOBLE COMPANY

DANNY C HUBBS CONSTRUCTION INC

Contractor

ORANGE CA 92868

CORONA, CA 92878

HIGHLAND, CA  92346

IRVINE, CA   92318

ORANGE CA 92856

YUCAIPA CA 92399

(714)835-4447

 

 

 

(714)637-1550

(909)790-2215

SPRAY, MICHAEL

ABUGHARBIEH, IMAD

LOPEZ, JOE

VERLENGIA, ROMANO

Resident
Engineer

(951)232-6497

(951)232-3610

(909)275-0751

(951)538-9810

 

 

 $1,976,917

 $2,837,657

 $243,544,399

 $315,620

 $1,842,442

 $770,190

Bid + CCOs

 $1,445,881

 $1,680,351

 $192,910,638

 $314,172

 $0

 $0

Comp To  date

 $180,477

 $1,680,351

 $4,798,538

 $0

 $0

 $0

This Month
11/03/06

04/19/07

02/06/04

02/09/07

06/07/07

06/15/07

Awarded

12/05/06

05/07/07

02/24/04

03/07/07

06/28/07

07/03/07

Approved

12/21/10

08/15/07

04/09/08

07/03/07

Est Comp

 59%

 60%

 72%

 100%

 0%

 0%

%Time

 73%

 59%

 79%

 100%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-474104

08-0G6604

08-334844

08-0C4004

08-0H6904

08-0C2904

Contract 

  

  

ACNH-215 -(219)9

  

  

  

  

  

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

999 TOWN AND COUNTRY RD 4TH F

P.O. BOX 2229

P.O. BOX 600

8 MCLAREN, SUITE #8

P O BOX 620

37306 VISTA VIEW DR

1110-A RESEARCH DR.

9225 STELLAR COURT,
SUITE B

3474 NIKI WAY

2781 W. RAMSEY
STREET, STE #7

REDLANDS, CA 92374-4562

CORONA, CA 92883

RIVERSIDE, CA 92557

BANNING, CA 92220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/07 Statement of Ongoing Contracts as of 07/30/07

08District

08-SBD-15-4.6/5.3

08-SBD-15-23.0/29.5

08-SBD-15-41.7/42.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

Fed Aid

HB4N

HM4

HE11
HB4N

HA22
HB4C

HB1

HB4C

Pgm Code
IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA FROM 1.0 KM SOUTH OF
FOOTHILL BOULEVARD TO ROUTE 15 AND 66
SEPARATION

IN SAN BERNARDINO COUNTY FROM 0.2
MILE NORTH OF NORTH ALRAY OVERHEAD TO
0.9 MILE NORTH OF OAKHILL ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 1.0 KM SOUTH TO 1.0
KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

Description 

WIDEN EXISTING RAMP

REPLACE PAVEMENT MARKERS

WIDEN BRIDGE, RAMPS AND SIGNAL

ROADWAY REHABILITATION

MEDIAN GRADING, DRAINAGE, RAILING

WIDEN ROADWAY AND BRIDGE

Type Of Work
J. MCLOUGHLIN ENG. CO., INC.

PACIFIC COAST MARKINGS

SKANSKA USA CIVIL WEST
CALIFORNIA DISTRICT INC

KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

Contractor

RANCHO CUCAMONGA, CA  91730

PHELAN CA 92371

RIVERSIDE CA 925092405

VANCOUVER, WA  98668

WATSONVILLE CA 95077

WATSONVILLE, CA 95077-5085

 

(760)316-9690

(951)684-5360

 

(831)724-1011

 

PAIBUL, SENI

GADALLA, AMGAD

SARKIN, SUE

SPENCER, OWEN

SANTOS, JOHN

TORRES, JOSE

Resident
Engineer

(951)830-9299

(951)453-8929

(951)232-7826

(760)256-5558

(951)538-5315

(760)256-5239

 $2,081,311

 $128,023

 $5,332,900

 $52,305,841

 $26,439,374

 $7,032,799

Bid + CCOs

 $2,059,007

 $797

 $922,639

 $55,165,707

 $14,960,277

 $5,853,842

Comp To  date

 $0

 $797

 $733,481

 $0

 $2,800,344

 $653,098

This Month
11/30/06

05/16/07

03/16/07

04/07/04

10/19/06

08/22/06

Awarded

12/20/06

06/06/07

04/06/07

04/26/04

11/09/06

09/07/06

Approved

06/29/07

09/17/07

07/03/08

06/21/07

01/05/09

09/24/07

Est Comp

 100%

 37%

 21%

 100%

 25%

 76%

%Time

 100%

 1%

 17%

 100%

 56%

 79%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

08-0C0704

08-0H7404

08-333904

08-4567V4

08-0C0404

08-476104

Contract 

  

  

DPIL-0061-(025)

ACIM-015 -(218)1

ACIM-015 -(149)E

  

  

  

--()

ACIM-015 -(218)E

--()

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

10641 FULTON CT

3104 SACRAMENTO ROAD

1995 AGUA MANSA ROAD

P.O. BOX 1769

P O BOX 50085

P. O. BOX 50085

790 S. VIA LATA SUITE
100

15367 TAMARACK RD

15367 TAMARAK ROAD

222 E. MAIN ST.,
SUITE 208

222 E. MAIN ST., STE
208

222 E MAIN STREET

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311

Accepted

07/02/07

06/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/07 Statement of Ongoing Contracts as of 07/30/07

08District

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-32.9/37.9

08-SBD-18-39.0/43.3

08-SBD-18-59.0/60.8

08-SBD-18-95.4/95.5

Fed Aid

HM1

201   130

HM1

HM1

HM1

HA4S2

Pgm Code
IN SAN BERNARDINO COUNTY NEAR
RIMFOREST, SKYFOREST AND RUNNING
SPRINGS AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM KELLER PEAK ROAD TO 1.4
KM EAST OF SNOW VALLEY

IN SAN BERNARDINO COUNTY NEAR BIG
BEAR LAKE FROM 0.8 KM NORTH OF
LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR CITY FROM 0.7 KM SOUTH OF
CACTUS ROAD TO SNUBBING POST GRADE
ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE AND APPLE VALLEY AT THE
MOJAVE RIVER BRIDGE AND OVERHEAD

Description 

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

REPLACE ASPHALT CONCRETE SURFACING

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT

Type Of Work
ORTIZ ASPHALT PAVING INC.

SOUTH BAY TIMBER

ORTIZ ASPHALT PAVING INC.

MATICH CORPORATION

ORTIZ ASPHALT PAVING INC.

BUGLER CONSTRUCTION

Contractor

SAN BERNARDINO, CA 92408

YREKA, CA 96097

COLTON, CA 92324

SAN BERNARDINO CA 92413

SAN BERNARDINO, CA 92408

FREMONT CA   94539

 

 

 

(909)382-7400

 

 

EMUH, GODWIN

DAVIS, DARCY L.

DAVIS, DARCY

EMUH, GODWIN

MINA, EHAB

Resident
Engineer

(951)232-3706

(909)844-9731

(909)844-9731

 

(951)232-3706

(951)232-6415

 $1,242,650

 $1,649,900

 $410,417

 $681,186

 $419,086

 $2,750,899

Bid + CCOs

 $1,327,156

 $1,570,300

 $372,575

 $0

 $420,330

 $1,986,797

Comp To  date

 $1,206,086

 $22,000

 $371,738

 $0

 $0

 $0

This Month
03/23/07

01/26/06

05/15/07

06/14/07

04/27/07

01/29/07

Awarded

04/06/07

02/07/06

05/25/07

06/27/07

05/11/07

02/16/07

Approved

07/25/07

09/25/07

09/01/07

07/19/07

07/16/07

Est Comp

 86%

 97%

 88%

 0%

 100%

 75%

%Time

 100%

 98%

 96%

 0%

 97%

 75%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-0H6204

08-0H8104

08-0H7004

08-0H7104

08-0H8604

08-483304

Contract 

  

ER-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

SWPPP

264 S LELAND NORTON WY #A170

202 N. OREGON ST.

P O BOX 883

P O BOX 50000

382 EAST ORNAGE SHOW ROAD

47000 WARM SPRINGS BLVD, #101

2351 LUGONIA AVENUE,
SUITE F

2531 LUGONIA AVE. STE
F

2781 RAMSEY STREET,
SUITE 7

2351 LUGONIA AVENUE,
SUITE F

15367 TAMARACK ROAD

REDLANDS, CA 92374

REDLANDS, CA 92374

BANNING, CA 92220

REDLANDS, CA 92374

VICTORVILLE, CA 92393

Accepted

07/26/07

07/23/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/07 Statement of Ongoing Contracts as of 07/30/07

08District

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-58-13.0/22.4

08-SBD-60-.6/3.5

08-SBD-60-/9.9

Fed Aid

HB1

201130

201   130

HA22

HA25

HA22

Pgm Code
IN SAN BERNARDINO COUNTY AT MENTONE
FROM WABASH AVENUE TO CRAFTON AVENUE

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW FROM 11.7 KM EAST OF JUNCTION
ROUTE 395 TO 8.8 KM WEST OF HINKLEY
ROAD

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY IN CHINO AND
ONTARIO FROM LOS ANGELES COUNTY LINE
TO RIVERSIDE COUNTY LINE

Description 

COLD PLANE ROADWAY

BRIDGE SHORING LANES EB AND WB

TEMPORARY SHORING UNDER BRIDGE

GRIND PAVEMENT

PLANTING AND IRRIGATION

REPLACE SLABS AND PAVEMENT

Type Of Work
ALL AMERICAN ASPHALT

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC.

PENHALL COMPANY

BELAIRE WEST LANDSCAPE INC

J. MCLOUGHLIN ENGINEERING CO

Contractor

CORONA CA 928782229

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

ROGERS MN 55374

BUENA PARK  CA 90622

RANCHO CUCAMONGA, CA 91730

(951)736-7600

 

 

(763)428-2244

(714)523-9200

 

NGUYEN, VU THANH

YUEN, MICHAEL

YUEN, MICHAEL

GADALLA, AMGAD

SPRAY, MIKE

AL-SAADOON, ALI

Resident
Engineer

(909)799-3111

(951)232-7522

(951)232-7522

(951)453-8929

(951)232-6497

(951)276-1945

 $2,196,994

 $9,585,000

 $1,845,000

 $1,231,340

 $597,901

 $11,641,356

Bid + CCOs

 $1,191,685

 $7,772,161

 $1,310,102

 $3,200

 $562,687

 $12,085,408

Comp To  date

 $428,229

 $830,457

 $0

 $0

 $9,234

 $1,639,766

This Month
11/08/06

05/30/06

03/29/06

04/20/07

10/13/05

01/16/07

Awarded

12/11/06

06/08/06

03/29/06

05/15/07

10/27/05

01/31/07

Approved

08/01/07

10/27/08

09/05/08

08/30/07

08/15/07

07/30/07

Est Comp

 90%

 100%

 77%

 0%

 0%

 94%

%Time

 54%

 81%

 71%

 0%

 0%

 98%

% Work 

 

OVER RUN

 

 

PLANT EST
SATIS

 

Message

08-498504

08-0J1304

08-0J0204

08-0G6704

08-451504

08-472004

Contract 

ACST-P038-(016)E

ER-    -(   )

  

  

  

ACNH-P060-(131)E

  P0-38 0-(6E)

--()

  

  

  

--()

--()

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

P O BOX 2229

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 310

P O BOX 6270

10641 FULTON COURT

2351 LUGONIA AVE.
UNIT F

222 E. MAIN ST., #208

222 E. MAIN STREET,
STE 208

15367 TAMARACK

1110-A RESEARCH DR.

2023 CHICAGO AVENUE,
SUITE B-6

REDLANDS, CA 92374

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

VICTORVILLE, CA 92392

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-55.0/79.5

08-SBD-83-9.7/9.8

08-SBD-83-9.9/11.1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

Fed Aid

HM1

HB1

HM1

201   130

HB1
HA22

201   130

Pgm Code
IN SAN BERNARDINO COUNTY FROM IRONAGE
ROAD TO 8.8 KM WEST OF ROUTE 177
JUNCTION

IN SAN BERNARDINO COUNTY IN ONTARIO
FROM D STREET TO E STREET

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO FROM G STREET TO  JUNCTION
10 AND 83

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

BIG PINE CREEK BRIDGE ON SR 173

Description 

RESURFACE EXISTING PAVEMENT

INSTALL SIGNAL AND LIGHTING

RESURFACE ASPHALT CONCRETE

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

EMERGENCY REPAIRS TO BIG PINE CREEK
BRIDGE

Type Of Work
SKANSKA USA CIVIL WEST
CALIFORNIA DISTRICT INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

SOUTH BAY TIMBER

YEAGER SKANSKA INC

ATKINSON CONSTRUCTION

Contractor

RIVERSIDE CA 925092405

RIVERSIDE CA 925137745

CORONA CA 928782229

YREKA, CA  96067

RIVERSIDE CA 925092405

FOOTHILL RANCH, CA 92610

(951)684-5360

(951)710-1000

(951)736-7600

 

(951)684-5360

 

EHIRIM, DOMINIC

DAVIS, DARCY

OZOWARA, DENIS

PARVINJAH, MOHSEN

Resident
Engineer

 

 

(951)830-6629

(909)844-9731

(951)232-3714

(951)232-7755

 $1,749,000

 $247,247

 $129,800

 $2,199,900

 $38,699,844

 $580,000

Bid + CCOs

 $0

 $0

 $96,719

 $2,141,410

 $30,222,820

 $525,551

Comp To  date

 $0

 $0

 $96,719

 $0

 $2,242,976

 $94,859

This Month
05/25/07

05/25/07

05/31/07

11/30/05

02/14/06

09/22/06

Awarded

06/14/07

06/27/07

06/14/07

11/30/05

03/01/06

09/22/06

Approved

07/24/07

06/25/07

10/23/07

08/01/07

Est Comp

 0%

 0%

 100%

 85%

 82%

 98%

%Time

 0%

 0%

 74%

 100%

 78%

 91%

% Work 

 

 

 

 

 

 

Message

08-0H6504

08-420904

08-0H6304

08-0H5804

08-4697V4

08-0J5604

Contract 

  

  

  

NH-    -(   )

ACST-X071-(051)E

  

  

  

  

--()

  X0-71 0-(1E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

  

SWPPP

  

1995 AGUA MANSA ROAD

P O BOX 7745

P O BOX 2229

202 N. OREGON ST.

1995 AGUA MANSA ROAD

27422 PORTOLA PARKWAY, # 250

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK ROAD

15367 TAMARACK ROAD

COLTON, CA 92334

REDLANDS, CA 92374

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

07/25/07

Location
Storm Water
Plan
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08District

 $24,903,174 $402,312,774 $514,143,569

08-SBD-210-12.9/13

08-SBD-247-38.0/41

08-SBD-247-47.0/78

Fed Aid

HB6

HM1

HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY FROM 0.9 KM EAST OF DALLAS
AVENUE TO 1.6 KM EAST OF  MIDWAY
AVENUE

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY AND BARSTOW AT VARIOUS
LOCATIONS

Description 

CONSTRUCT PARK AND RIDE

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING PAVEMENT

Type Of Work
VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY
INC

YEAGER-SKANSKA, INC.

Contractor

RIALTO, CA  92377-4113

CORONA CA 92883

RIVERSIDE, CA 92509

 

(951)674-7352

 

ABU-GHARBIEH, IMAD

PARVINJAH, MOHSEN

Resident
Engineer

(951)232-3610

 

(951)232-7755

 $871,064

 $493,300

 $3,577,900

Bid + CCOs

 $879,819

 $0

 $3,391,267

Comp To  date

 $5,390

 $0

 $1,719,534

This Month
01/24/06

05/30/07

11/20/06

Awarded

02/02/06

06/14/07

12/08/06

Approved

07/24/07

07/26/07

Est Comp

 0%

 0%

 93%

%Time

 0%

 0%

 93%

% Work 

PLANT EST
SATIS

 

 

Message

08-204334

08-0H6404

08-482304

Contract 

CMLN-6208-(010)E

  

ACST-P247-(007)E

--()

  

  P2-47 0-(7E)

  

  

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

1995 AGUA MANSA ROAD

9225 STELLER COURT
STE B

15367 TAMARACK ROAD

CORONA, CA 92883

VICTORVILLE, CA 92392

Accepted

07/24/07

07/26/07

Location
Storm Water
Plan



08-0H4804

08-0G7204

08-0G6504

08-0G4604

08-354804

08-0H6104

08-446514

08-0H6704

08-0C4104

08-450204

08-1A5404

08-474104

08-456614

08-0G6604

08-334844

08-0C4004

08-0H6904

08-0C2904

08-0C0704

08-0H7404

08-333904

08-4567V4

Contract

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-28.8/29.8

08-RIV-60-.5/7.5

08-RIV-62-6.7/9.2

08-RIV-71-/2.7

08-RIV-74-40.6/42.6

08-RIV-74-87.6/87.7

08-RIV-79-7.0/7.1

08-RIV-86-15.5/23.2

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-215-8.4/23

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-RIV-371-56.4/77.1

08-SBD-10-37.2/38.9

08-SBD-15-4.6/5.3

08-SBD-15-23.0/29.5

08-SBD-15-41.7/42.4

08-SBD-15-74.9/124

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0C0404

08-476104

08-0H6204

08-0H8104

08-0H7004

08-0H7104

08-0H8604

08-483304

08-498504

08-0J1304

08-0J0204

08-0G6704

08-472004

08-451504

08-0H6504

08-420904

08-0H6304

08-0H5804

08-4697V4

08-0J5604

08-204334

08-0H6404

Contract

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-32.9/37.9

08-SBD-18-39.0/43.3

08-SBD-18-59.0/60.8

08-SBD-18-95.4/95.5

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-58-13.0/22.4

08-SBD-60-/9.9

08-SBD-60-.6/3.5

08-SBD-62-55.0/79.5

08-SBD-83-9.7/9.8

08-SBD-83-9.9/11.1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-12.9/13

08-SBD-247-38.0/41

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-482304

Contract

08-SBD-247-47.0/78

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

08

District

 $56,051,021

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $514,143,569  $402,312,774

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $78,745,215

 $311,736,931

 $46,205,608

 $37,034,314

 $11,234,900

 $29,186,601

 Bid + CCO

 $70,125,984

 $251,014,930

 $35,096,604

 $21,765,601

 $9,342,461

 $14,967,194

 Work Comp

District Total:

Work completed this Period:  $56,051,021

-I-

-F-

-S-

-SH-

-ER-


	08

